


  
  
  
  
  

 

   
REPORT ON THE STATUS OF THE FACILITIES AND INFRASTRUCTURE 

PROGRAM AT SCIENCE LABORATORIES 
AS OF SEPTEMBER 30, 2003 

 
 
Background 
 
In the Conference Report (107-258) accompanying the Fiscal Year 2002 (FY 2002) Energy 
and Water Development Appropriations Act, Public Law 107-66, Congress established a 
new Facilities and Infrastructure (F&I) program to improve the facilities and infrastructure 
at the Department of Energy (DOE) science laboratories.  It directed that at least 25 percent 
of this funding be used to dispose of excess facilities that will provide the greatest impact 
on reducing long-term costs and risks. 
 
The House Report (107-112, page 116) accompanying the FY 2002 House Energy and 
Water Development Appropriations Bill requires that the Department provide a semi-
annual report on the status of the F&I program to the Committee on Appropriations.  
Specifically, the report requires that: 
 

The Department is to provide a semi-annual report to the Committee on 
the status of the facilities and infrastructure program.  The report should 
include the current priority list of proposed facilities and infrastructure 
projects including cost and schedule requirements.  For each site, the 
report is to include: a current ten-year site plan that demonstrates the 
reconfiguration of its facilities and infrastructure to meet its missions 
and to address its long-term operational costs and return on investment; 
the current budget for all facilities and infrastructure funding in this 
program, as well as all funding for maintenance and infrastructure 
upgrades funded through other parts of the budget; and the current status 
of each facilities and infrastructure project compared to the original 
baseline cost, schedule, and scope. 
 

Reporting 
 
This is the fourth semi-annual report required, as described above, on the status of the 
Office of Science (SC) F&I program.  Because the genesis and development of the 
program have already been described in the semi-annual report for the first half of FY 
2002, dated May, 2002, this report focuses primarily on the status of the program and 
related developments as of September 30, 2003, for the last half of FY 2003. 
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Current priority list of proposed facilities and infrastructure projects including cost and 
schedule requirements 
 
The current priority list of excess facilities disposition projects is shown in Table 1.  It lists 
the laboratory, the title of the facility eligible for cleanup for reuse or demolition, the 
estimated cost of the project (if known), the square footage that will be cleaned up or 
demolished, the annual surveillance and maintenance (S&M) savings from disposition of 
the facility, and the fiscal year in which the facility is expected to be cleaned up or 
demolished (if known). 
 
Table 1 a current backlog of 52 projects, with an estimated disposal cost of approximately 
$18M (based on very preliminary field estimates), an area of approximately 270,000 square 
feet, and an annual S&M cost of approximately $0.4 million.  In addition to projects at SC 
laboratories, the list includes two projects involving demolition of Magnetic Fusion Energy 
legacy facilities at the Lawrence Livermore National Laboratory whose construction was 
funded by SC. 
 
The facilities in Table 1 are mostly those that were listed in the previous semi-annual 
report.  The primary difference is inclusion of new projects and reordering of the priority of 
previous projects. As stated in previous reports, “individual projects and amounts are 
subject to revision based on evolving program priorities, including risk reduction (e.g., 
removal of hazards), footprint reduction, cost savings (e.g., elimination of surveillance and 
maintenance costs), and availability of space/land for new research activities.”  They are 
also subject to change based on more detailed planning and experience gained from 
disposition of current projects (e.g., better estimates of costs and changes in project 
sequences). 
 
Table 1 also shows the projects that have been selected for funding in FY 2004 based on 
the President’s FY 2004 budget request of $5.055 million for the Science Laboratory 
Infrastructure (SLI) Excess Facilities Disposition subprogram.  The final set of projects 
will be selected, and the $558,000 currently held in reserve will be disbursed, during  
FY 2004 execution. 
 
It should be noted that Table 1 does not include projects involving cleanout and 
stabilization of contaminated facilities that SC has proposed for transfer to the Office of 
Environmental Management (EM) for ultimate disposition.  At issue are 29 process-
contaminated facilities at SC laboratories with an estimated decontamination and 
decommissioning (D&D) cost of $175 million.  The D&D of these facilities is currently not 
included in the SLI Excess Facilities Disposition subprogram, and the Department is 
currently reviewing which organization will be responsible for their disposition. 
 
 
Current ten-year site plans 
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SC requires each laboratory to prepare a plan for modernizing its general purpose 
infrastructure to support its current and projected research mission over a ten-year period. 
These Strategic Facilities Plans (SFPs) are to be submitted in even years.  Each plan 
addresses existing and expected infrastructure deficiencies; site layout and development 
problems (including site cleanup, as appropriate); recognition of the laboratory as a 
preferred working environment; removal, replacement, and upgrade of nonfunctional 
buildings and equipment to modern standards; and anticipated mission support needs 
during the next 10 years.  In developing the Plan, each laboratory engages its senior 
program managers to help define the infrastructure goals and improvements needed to 
support current and anticipated program activities. 
 
The FY 2002 SFPs, which cover the period FY 2004 to FY 2013, are summarized in the 
April, 2003, SC report, “Update of the Laboratory Modernization Plans in the April 2001 
Report ‘Infrastructure Frontier, A Quick Look Survey of the Office of Science Laboratory 
Infrastructure.’”  This report, and the SFPs, can be viewed on the Web at 
http://www.science.doe.gov/SC-80/sc-82/labs21.  In addition, the more detailed laboratory 
Site Master Plans, which form the bases for the SFPs, are available from the respective 
laboratories. 
 
The SFPs identify $2.48 billion of capital and excess facilities projects needed over the ten-
year period. Capital projects are: Line Items ($1.48 billion) and General Plant Projects 
($757 million).  The bulk of the Line Item projects (84%) is for building rehabilitations and 
replacements.  The ten SC research laboratories, and the Oak Ridge Institute for Science 
and Education (ORISE), together have more than 1,500 buildings and 750 trailers with 20 
million gross square feet of space and are aging.  Nearly 47% of the building space is 40 
years old or older.  Over 7,000 employees and users of SC research facilities are housed in 
wooden buildings, trailers and buildings more than 50 years old.  
 
In addition, as part of the annual Institutional Planning Process, each laboratory develops a 
“Site, Facilities and Infrastructure Management” section for its Institutional Plan.  This 
section identifies issues regarding general purpose/conventional facilities that affect, or 
may affect, mission accomplishment over the planning period of the Institutional Plan, 
including: suitability/functionality, cost effectiveness, worker and public health and safety, 
and environmental compliance, and describes the strategy for addressing the issues.  The 
Institutional Plans are available at each SC laboratory’s web site. 
 
Current budget for all facilities and infrastructure funding 
 
The enacted FY 2003 budget for SC facilities and infrastructure is shown in Table 2, 
including the funding under the Facilities and Infrastructure (Excess Facilities Disposition) 
subprogram.  Please note that Table 2 includes funding for SC facilities at Lawrence  
 
 
 
Livermore National Laboratory, Sandia National Laboratories and “All Others,” in order to 
show the total SC budget for facilities and infrastructure. 
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Current status of On-going Excess Facilities Disposition Projects 
 
The current status of the projects funded by the SC Excess Facilities Disposition 
subprogram in FY 2003 is summarized in Table 3.  The projects listed in it are essentially 
those that were listed in the March, 2003, semi-annual report except for elimination of 
projects which were listed as completed, addition of new projects made possible by savings 
from other FY 2003 projects, and revision of three projects (03-ANL-3, 03-BNL-2 and 03-
SLAC-01) because of the unexpected encounter of chemical and radiological 
contamination. 
 
Table 3 shows that most of the FY 2003 projects are either completed or will be completed 
in early FY 2004.  One project (03-LBNL-02) won’t be completed until April, 2004, 
because of the delay in the final appropriations until February 2003.  The table also shows 
that the total area expected to be cleaned up or demolished with FY 2003 funding is 
approximately 460,000 sq. ft.  Adding the approximately 54,000 sq. ft. of area that was 
listed in Table 3 of the March, 2003, semi-annual report as cleaned up or demolished in FY 
2003 with funds carried over from FY 2002, the total area which is expected to be cleaned 
up or demolished in FY 2003, or in early 2004, is approximately 510,000 sq. ft. 
 
It should be noted that the House Energy and Water Development Appropriations 
Subcommittee directed that new and innovative D&D practices be implemented to reduce 
costs and expedite site cleanups, and cited an example of cost savings at the Rocky Flats 
site.  Some of these practices have been described in the March 2003, semi-annual report.  
Generally, they involve salvage and recycling of materials generated in the cleanups and 
demolitions, and economies-of-scale achieved from bundling projects together, including 
projects funded from laboratory overhead.  

 
Overall, the Office of Science is satisfied with the management systems that are in place, 
and project execution progress to date, and expects successful execution of the FY 2004 
projects.  Because of the inherent uncertainty in making estimates for disposal projects 
prior to detailed characterization of conditions and contaminants, it is anticipated that there 
may be additional changes to the baseline cost, scope, and schedule as work progresses, 
and the cost estimates may need to be refined.  Also, projects may be re-prioritized based 
on the greatest reduction in long-term costs and risk. 
 
Photographs of some of the cleanout and demolition projects funded in FY 2003 are 
attached. 
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Demolition of Building 3013 at Oak Ridge National Laboratory 
Built in 1946 - 644 Sq. Ft. 

  
            Before Demolition             After Demolition 

 
 
 

   
 
 

 
 

Cleanout of Oak Ridge National Laboratory Building 9204-1 at the Y-12 Site 
Built in 1944 - 210,491 Sq. Ft. 

 
High Bay East End Before Cleanout      High Bay After Cleanout  
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Demolition of Building 91 at Brookhaven National Laboratory 
Built in 1941 - 9,333 Sq. Ft. 

 
Before Demolition 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

After Demolition 
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Lab
Tracking 

No. Facility Eligible for Disposal
Estimate of Disposal 

Cost (TEC)-$K*
 Square 
Footage 

Annual S&M 
Savings-$K

Fiscal Year of 
Cleanup 

AMES 1 Waste Handling Facility Closeout and Demolition $                           150 2004
AMES 2 Waste Handling Facility Closeout and Demolition-Cont'd $                           150 9,000  $               30 TBD**

Total  FY04 $                           150 0  $                -   
Total $                           300 9,000  $               30 

ANLE 1 Bldg. 202 (N&P Kennels) Partial Disposal 230$                           4000 30$               2004
ANLE 2 Bldg. 202,D-149 Lead Vault Demolition 230$                           192 9$                 2004
ANLE 3 Bldg. 205 G101 Junior Cave Remediation Project 289$                           200 18$               2004
ANLE 4 Bldg. 202, Room Q-183 Former Animal Injection Laboratory Remediation 345$                           280 10$               TBD
ANLE 5 Bldg. 40 Demolition Project 230$                           4896 31$               TBD
ANLE 6 Bldg. 200 Heavy Isotopes Hood/Equipment Demolition Project  MA 202 75$                             1170 13$               TBD
ANLE 7 Bldg. 205 F-111 Excess/Contaminated Media and Equipment Clean-up 800$                           1000 -$              TBD
ANLE 8 Bldg. 317 Baler Building Demolition 290$                           1100 -$              TBD
ANLE 9 Site Beryllium Clean-up (Misc./Equipment Decontamination) 187$                           7000 -$              TBD
ANLE 10 Bldg. 205 K-116 Floor Cleanup & Equipment Demolition 95$                             920 -$              TBD
ANLE 11 Bldg. 205 F-111 Vault Cleanup & Hood Demolition 230$                           870 -$              TBD
ANLE 12 Bldg. 203 Storage Hole Clean-Up 50$                             240 -$              TBD
ANLE 13 Bldg. 310 A-128 Assembly Room and RVACS room Decontamination 500$                           1200 -$              TBD
ANLE 14 Site Cleanup/Disposal of exterior equipment bone yards 300$                           4800 -$              TBD
ANLE 15 Bldg. 205 H-125/H-126 Cell Decontamination 350$                           2360 -$              TBD
ANLE 16 Bldg. 203 Service Floor Radium Cleanup 3,000$                        23964 -$              TBD

Total FY 04 749$                           4,392 57$               
Total 7,201$                        54,192 111$             

BNL 1 Bldg 206/207/208/457/458 Demolition 725$                           33,655 5$                 2004
BNL 2 Bldg 428 Demolition 120$                           1,642 1$                 TBD
BNL 3 Bldg 197 (Partial, Acid bath Area) Demolition 50$                             1,546 1$                 TBD
BNL 4 Bldg 244 (Partial, Fire Area-Old Paint Shop) 50$                             1,264 1$                 TBD
BNL 5 Bldg 492 Demolition 80$                             1,243 1$                 TBD

Total  FY04 725$                           33,655 5$                 
Total 1,025$                        39,350 9$                 

FNAL 1 Bubble Chamber Demolition 233$                           3,000 35$               2004
FNAL 2 Muon Enclosure Demolition-18 (Minus Pilot) 973$                           7,123 15$               

Total  FY04 233$                           3,000 35$               
Total 1,206$                        10,123 50$               

LBNL 1 Remove Upper Layer Roof Concrete Shielding Blocks & Beamline Components 500$                           -$                  2004
LBNL 2 Remove Upper Layer Roof Concrete Shielding Blocks & Beamline Components-Continued 487$                           2,000 TBD
LBNL 3 Remove Lead Dust Filters and Fan Equipment 928$                           2,600 TBD
LBNL 4 Remove Local Injector 880$                           2,500 TBD
LBNL 5 Trailer and Small Building Removal 500$                           15,787 -$                  TBD
LBNL 6 Remove Misc Metal Equipment from Accelerator 845$                           1,000 -$                  TBD

Total  FY04 500$                           0 -$              
Total 4,140$                        23,887 -$              

LLNL 1 Remove MFE Legacy Facilities at B445 250$                           8,000 3$                 2004
LLNL 2 Remove MFE Legacy Facilities at B445-Continued 300$                           7,000 3$                 TBD

Total  FY04 250$                           8,000 3$                 
Total 550$                           15,000 6$                 

ORNL 1 Bldg. 2069 Demolition 295$                           7,386 40$               2004
ORNL 2 Bldg. 5000 Demolition 174$                           4,360 33$               TBD
ORNL 3 Bldg. 7009 Demolition 465$                           9,300 31$               2004
ORNL 4 Bldg. 2018 Demolition 273$                           7,803 32$               TBD
ORNL 5 Bldg. 7010 Demolition 118$                           3,366 1$                 TBD
ORNL 6 Bldg. 2016 Demolition 121$                           2,427 20$               TBD
ORNL 7 Bldg. 3008 Demolition 71$                             565 2$                 TBD
ORNL 8 Bldg. 7055 Demolition 74$                             1,344 1$                 TBD
ORNL 9 Bldg. 7061 Demolition 58$                             1,060 1$                 TBD
ORNL 10 Bldg. 3111 Demolition 23$                             100 1$                 TBD
ORNL 11 Bldg. 7020 Demolition 48$                             960 1$                 TBD
ORNL 12 Bldg. 7058 Demolition 50$                             1,008 1$                 TBD
ORNL 13 Bldg. 7065 Demolition 48$                             960 1$                 TBD
ORNL 14 Bldg. 7066 Demolition 48$                             960 1$                 TBD
ORNL 15 Bldg. 7079 Demolition 17$                             172 1$                 TBD

Total  FY04 760$                           16,686 71$               
Total 1,884$                        41,771 167$             

PPPL 1 PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition 980$                           18,200 55$               2004
Total  FY04 980$                           18,200 55$               

Total 980$                           18,200 55$               
SLAC 1 Demolish HRS Detector in Bldg 660 400$                           55,396 -$                  TBD
SLAC 2 Demolish Mark II Detector in Bldg 750 330$                           1,310 TBD
SLAC 3 Demolish Portion of Sector 17 "Boneyard" 150$                           -$                  2004

Total  FY04 150$                           0 -$              
Total 880$                           56,706 -$                  

HQ Reserve 558$                           2004
Total  FY04 558$                           

Total 558$                           
FY 04 Totals 5,055$                        83,933 226$             
All Projects 18,166$                      268,229 428$             

Grand Total: 52 52 Projects; 13 FY 2004 Projects
* Cost estimates for projects beyond FY 2004 are very preliminary estimates based on field requests. These costs will be refined prior to the projects being funded.
** TBD - to be determined

Table 1 - Office of Science Facilities Disposition Projects - September 30, 2003
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Laboratory

SLI Infrastructure  
Line Item 

Construction GPP

Excesss 
Facilities 

Disposition

Total SC 
Direct-Funded 
Infrastructure 
Investment*

Indirect 
Maintenance**

Institutional 
GPP***

Ames $              515 515$               859$                         
ANL-E 3,007$                   5,550$            $            1,100 9,657$            20,249$                    
BNL 7,466$                   6,060$            1,025$             14,551$          20,865$                    
LBNL 4,599$                   3,540$            2,450$             10,589$          10,735$                    
FNAL 1,753$            338$                2,091$            7,417$                      
LLNL 250$                250$               
ORNL 10,684$                 5,399$            2,155$             18,238$          29,978$                    6,000$                 
ORISE 950$               950$               481$                         
PNNL 3,950$                   3,799$            7,749$            1,311$                      
PPPL 2,900$            545$                3,445$            3,892$                      
Sandia 301$               301$               
SLAC 4,706$            13$                  4,719$            2,308$                      
TJNAF 1,481$                   816$               2,297$            2,252$                      
All Others 150$               24$                  174$               4,141$                      

Total SC Budget 31,187$                 36,439$         7,900$            75,526$          104,488$                 6,000$                
*   Total of SLI Infrastrucutre Line Item Construction, GPP and Excess Facilities Disposition.
**  Maintenance reported for FY03 in the Quarterly Maintenance Report. This is indirect maintenance for conventional facilities.
*** Funded from laboratory overhead or space charges. IGPP is a pilot program currently under review.

Table 2 - Office of Science FY 2003 Facilities and Infrastructure Funding ($1000s)

 
 

 



  
  
  9
  
  
  

   
  
  9
  
  
  

 

  
  
  
   
Project 
Number Project

 Estimated 
Cost - $ 

Thousands 

Square Footage 
to be  Removed/ 

Cleaned-Up Status of Project  Cost/Scope/Schedule 
03-ANL-1 Bldg. 306 C132A&B Decontamination 550$            130 Completed  Within Baseline 

03-ANL-2 Bldg. 306 Room D-001 and D-002 Cell Decontamination 250$            550 Cleanout underway  On target for 11/03 completion 

03-ANL-3 Bldg. 202 (Kennels M,N,O&P) Partial Disposal 300$            8,000
Revised baseline 

completed

 Baseline was changed to only 
kennels M&O because of discovery 

of extensive soil contamination. 
Kennels N&P will be cleaned out and 

soil remediated in FY04 

03-ANL-4 Bldg. 379 Lead Decontamination NA 4,155 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-BNL-01 Bldg. 89,90,91 Demolition 375$            28,018 Completed  Within Baseline 

03-BNL-02 Bldg. 158/118 Demolition 325$            18,341 Completed

 Bldg. 118 demolished instead of 
Bldg.206 because of lead and 

cadmium contamination. Bldg. 206 
will be demolished in FY04* 

03-BNL-03 Bldg. 184 Demolition 200$            5,024 Completed  Within Baseline 

03-BNL-04 Bldg. 324 Demolition 125$            4,073 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-FNAL-01 Muon Enclosures Pilot Program-4 240$            3,533                 Underway
 Completion expected first quarter of 

FY04 
03-FNAL-02 Laser Building Demolition 67$              912                    Completed  Within Baseline 
03-FNAL-03 Lab G Trailer Demolition 31$              1,440                 Completed  Within Baseline 

03-FNAL-04 Site 50 - Shed B Demolition  $              24 774 In Procurement  Within Baseline 

03-FNAL-05 Lab G Concrete Slab Removal NA 1000 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-LBNL-01 Remove B51A Beamline 950$            3,900 98% Complete  One month behind schedule  

03-LBNL-02 Demolish Structure 51B EPB Hall 1,500$         43,911
Planning-completion 

by 4/03  Within Baseline 

03-LLNL-01 Demolish MFE Bridge and Utility Lines 250$            1,130                 Completed  Within Baseline 
 Within Baseline 

03-ORNL-01 Bldg. 9204-1 Cleanout 1,500$         210,491
Cleanout underway-
completion by 11/03  Within Baseline 

03-ORNL-02 Bldg. 9204-1 Scrap Yard Cleanout** $           320 41,736 Completed

 Additional FY03 project funded with 
savings carried over from FY02 

projects 
03-ORNL-03 Bldg. 9999-3 Cleanout 100$            2,400 Completed  Within Baseline 
03-ORNL-04 Bldg. 2011 Cleanout and Stabilization 270$            6,627 Completed  Within Baseline 
03-ORNL-05 Bldg. 2093 Demolition 55$              420 Completed  Within Baseline 
03-ORNL-06 Bldg. 0961 Demolition 90$              5,308 Completed  Within Baseline 
03-ORNL-07 Bldg. 3013 Demolition 140$            644 Completed  Within Baseline 

03-ORNL-08 Bldg. 0954 Demolition** $             38 441  Completed 

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-PPPL-01 PBX-M/PLT Control Room Removal 545$            12,000 Completed  Cost increased to $679K 

03-SLAC-01 Cleanout of Lauritsen Lab at Cal Tech*** NA 55,396               Project dropped  NA 

03-SLAC-02
Demolish Bldgs.610, 253, 109 "Dry Room," and Various 
Pads, Structures and Utility Lines** $           192 Completed  Within Baseline 

03-SLAC-03 Remove Remaining Excess Utility Lines*** 13$              
Removal underway-
completion by 11/04

Total FY 2003 Funding 7,900$        460,354

** FY 2003 project funded with FY 2002 or FY 2003 cost savings. Not included in Total FY 2003 Funding. 

Table 3 - Status of Office of Science FY 2003 Excess Facilities Disposition Projects
Semi-Annual Report: September 30, 2003 

*** Due to environmental concerns identified by regulatory agencies associated with the cleanout and transfer of the Lauritsen Lab at CalTech, it was decided to use the 
$13K from Project 03-SLAC-01 for new Project 03-SLAC-03.

* Even though substitution of Bldg. 118 for Bldg. 206 in project 03-BNL-02 is a change from the March, 2003, semi-annual report, it is not a change in the original baseline 
because Bldg. 206 was to be demolished with savings from other projects. Thus, demolition of Bldg. 118 represents additional scope.

  
  
  
   
Project 
Number Project

 Estimated 
Cost - $ 

Thousands 

Square Footage 
to be  Removed/ 

Cleaned-Up Status of Project  Cost/Scope/Schedule 
03-ANL-1 Bldg. 306 C132A&B Decontamination 550$            130 Completed  Within Baseline 

03-ANL-2 Bldg. 306 Room D-001 and D-002 Cell Decontamination 250$            550 Cleanout underway  On target for 11/03 completion 

03-ANL-3 Bldg. 202 (Kennels M,N,O&P) Partial Disposal 300$            8,000
Revised baseline 

completed

 Baseline was changed to only 
kennels M&O because of discovery 

of extensive soil contamination. 
Kennels N&P will be cleaned out and 

soil remediated in FY04 

03-ANL-4 Bldg. 379 Lead Decontamination NA 4,155 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-BNL-01 Bldg. 89,90,91 Demolition 375$            28,018 Completed  Within Baseline 

03-BNL-02 Bldg. 158/118 Demolition 325$            18,341 Completed

 Bldg. 118 demolished instead of 
Bldg.206 because of lead and 

cadmium contamination. Bldg. 206 
will be demolished in FY04* 

03-BNL-03 Bldg. 184 Demolition 200$            5,024 Completed  Within Baseline 

03-BNL-04 Bldg. 324 Demolition 125$            4,073 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-FNAL-01 Muon Enclosures Pilot Program-4 240$            3,533                 Underway
 Completion expected first quarter of 

FY04 
03-FNAL-02 Laser Building Demolition 67$              912                    Completed  Within Baseline 
03-FNAL-03 Lab G Trailer Demolition 31$              1,440                 Completed  Within Baseline 

03-FNAL-04 Site 50 - Shed B Demolition  $              24 774 In Procurement  Within Baseline 

03-FNAL-05 Lab G Concrete Slab Removal NA 1000 Completed

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-LBNL-01 Remove B51A Beamline 950$            3,900 98% Complete  One month behind schedule  

03-LBNL-02 Demolish Structure 51B EPB Hall 1,500$         43,911
Planning-completion 

by 4/03  Within Baseline 

03-LLNL-01 Demolish MFE Bridge and Utility Lines 250$            1,130                 Completed  Within Baseline 
 Within Baseline 

03-ORNL-01 Bldg. 9204-1 Cleanout 1,500$         210,491
Cleanout underway-
completion by 11/03  Within Baseline 

03-ORNL-02 Bldg. 9204-1 Scrap Yard Cleanout** $           320 41,736 Completed

 Additional FY03 project funded with 
savings carried over from FY02 

projects 
03-ORNL-03 Bldg. 9999-3 Cleanout 100$            2,400 Completed  Within Baseline 
03-ORNL-04 Bldg. 2011 Cleanout and Stabilization 270$            6,627 Completed  Within Baseline 
03-ORNL-05 Bldg. 2093 Demolition 55$              420 Completed  Within Baseline 
03-ORNL-06 Bldg. 0961 Demolition 90$              5,308 Completed  Within Baseline 
03-ORNL-07 Bldg. 3013 Demolition 140$            644 Completed  Within Baseline 

03-ORNL-08 Bldg. 0954 Demolition** $             38 441  Completed 

 Additional FY03 project funded with 
cost savings from other FY03 

projects 

03-PPPL-01 PBX-M/PLT Control Room Removal 545$            12,000 Completed  Cost increased to $679K 

03-SLAC-01 Cleanout of Lauritsen Lab at Cal Tech*** NA 55,396               Project dropped  NA 

03-SLAC-02
Demolish Bldgs.610, 253, 109 "Dry Room," and Various 
Pads, Structures and Utility Lines** $           192 Completed  Within Baseline 

03-SLAC-03 Remove Remaining Excess Utility Lines*** 13$              
Removal underway-
completion by 11/04

Total FY 2003 Funding 7,900$        460,354

** FY 2003 project funded with FY 2002 or FY 2003 cost savings. Not included in Total FY 2003 Funding. 

Table 3 - Status of Office of Science FY 2003 Excess Facilities Disposition Projects
Semi-Annual Report: September 30, 2003 

*** Due to environmental concerns identified by regulatory agencies associated with the cleanout and transfer of the Lauritsen Lab at CalTech, it was decided to use the 
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